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October 21, 2011
File No.: 116081-2

Mr. Todd Del Frate

Central Valley Regional Water Quality Control Board
11020 Sun Center Drive, #200

Rancho Cordova, CA 95670

Re: Interim Construction Quality Assurance Report
Dellar Trust Property Closure

Dear Mr. Del Frate:

Under the current schedule, the Dellar Trust was to submit an interim construction
quality assurance (CQA) report for closure construction activities completed during the
fall of 2011, on October 21, 2011. As you are aware, Western Engineering has been
selected as the contractor for this project. Due to contracting complexities, construction
work has yet to start. Permits from the City of Sacramento have been obtained for the
fali construction work and the Dellar Trust still intends to complete some elements of the
closure construction this fall, weather permitting. Once the contract is executed, the
Dellar Trust will provide an updated schedule for fall construction work, including a new
submission date for the interim CQA report.

Sincerely,

KLEINFELDER

Timothy Crandall, P.E.
Principal Engineer

cc.  Jeffory Scharff -
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DEPARTMENT GF C lTY O F SAC RAM E NTO 2812 Meadowview Road
UTILITIES CALIFORNIA Sacramento, CA 95832
SOLID WASTE DIVISION Phone: 516-808-4900

Fax; ©916-808-4999

November 1,, 2011

Todd A Del Frate

Engineering Geologist

Title 27 Compliance and Enforcement Unit
California Regional Water Quality Centrol Board
Central Valley Region

11020 Sun Center Drive, # 200

Rancho Cordova, CA 95670-6114

Ref. City of Sacramento’s Status Report on Dellar Landfill Closure Plan
Dear Mr. Del Frate:
The status report shown below is from the City of Sacramento, Department of Utilities, Solid Waste Services.

The last status report was submitted on August 1, 2011. This status report covers the period starting August 1,
2011 through October 31, 2011 During this time period the following tasks have been accomplished by the City of
Sacramento to address the Corrective Action Order for the Dellar Landfill issued by the Central Valley Regional
Water Quality Control Board:

1) The City of Sacramento has received oral confirmation that CALRECYCLE staif will be recommending
award of the Co- Disposal Clean Up Grant submitted by the City in the amount of $720,000. The
agreement to receive the grant is expected to be received in November. The funds from the grant will be
used to pay for the closure cost of the Dellar Landfill.

2) The City has communicated with the Dellar Trust numerous times requesting information on the status
of contracting to start the closure work as agreed to and documented in the amended closure schedule
submitted by the Dellar Trust. The Trust has declined to provide any documentation, including bid
documents or a contract and has only learned a company has been tentatively selected a contract is still
be negotiated. The City has reminded the Dellar Trust of the wark that was to have been accomplished
over the summer. No evidence of suchweork has been submitted or is obvious to the City.
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3) The City has requested to meet with the Dellar Trust to discuss the timeline to start closure work on the
Dellar Landfill.

Marty Strauss _
Integrated Waste Planning Superintendent

e Jeffary Scharff, Attorney at Law
For Deliar Property Trust
Jerry Hicks, City of Sacramento Attorney's Office
Bill Busath, Supervising Engineering
Dave Breni, Engineering Manager
Steve Harriman, Integrated Waste General Manager
Ambrose McCready, SCS Engineering




